

Watercourse De-silting 2021-2022

Rev 1

IDB No	Name	Section	Length (m)
2	Pumping Station Dyke	Complete length	295
12	Court Lodge Dyke	Complete length	268
13	Willowbed Dyke	Complete length	187
27	Waterbrook Dyke	Complete length	916
53	Newnham Main Stream	Complete length	2145
54	Old Park Dyke	Complete length	670
81	Monkton Lead Dyke (Hatfields)	Complete length	572
82	Wickham Valley Feed Dyke	Lower reach	573
107	Upper Dambridge Stream	Lower reach	265
108	Wingham Well Lead Dyke	Upper & lower reaches	529
112	Ringleton Dyke	Lower reach	900
127	Redrow Lead Dyke	Complete length	1450
130	Grays Lead Dyke	Complete length	671
142	Shuart Lead Dyke	Complete length	1141
171	Gosshall Main Stream	Southern section	505
177	Grip Sewer	Complete length	1554
186	Gosshall Lead Dyke	Complete length	782
193	Rubery Drove Lead Dyke	Complete length	888
205	Goldstone Drove Lead Dyke	Complete length	1657
211	Potts Farm Drove Lead Dyke	Complete length	1271
216	Minster Valley Wall	Complete length	1026
271	Fry Dyke	Lower reach	230
271	Fry Dyke	Upper reach	540

19,035 m**Notes:**

Please note that the above list shows watercourses proposed to be de-silted in 2021-2022.

The programme may be subject to change but should commence in November and end in March.

Further details can be obtained by calling the IDB office or by emailing: enquiries@riverstouridb.org.uk