

## Watercourse De-silting 2023-24

<b>IDB No</b>	<b>Name</b>	<b>Section</b>	<b>Length (m)</b>
001	Hart Dyke	Complete length	1219
023	Park Farm Dyke	Downstream of railway	255
048	Upper Wickham Stream	Complete length	1786
051	Monkton Valley Stream	Complete length	2032
052	Preston & Deerson Main Stream	IDB91 to IDB88	1660
		PG Feed to Dog & Duck Stop	840
065	Coleman's Dyke	Intermittent	2000
083	Stourmouth Valley Lead Dyke	Complete length	286
084	Stourmouth Valley Dyke	Complete length	1150
106	Seaton Lead Dyke	Upper & lower reaches	315
116	Walmer's Hill Lead Dyke	Upper reach (from last yr)	713
125	Tipper Drove to N.Stream	Complete length.	657
145	Brooksend Feed Dyke	Complete length	766
188	Cooper Street Pumping Drain	Complete length	580
194	Valley Wall Lead Dyke	Complete length	849
199	Santon Lead Dyke	Complete length	248
200	Stourmouth Lead Dyke	Complete length	520
214	Watchester Drove Lead Dyke	Complete Length	74
218	Minster Station Lead Dyke	Complete length	978
309	Shelvingford Stream	Complete length	828
			<hr/> <b>17,756</b> m

### Notes:

Please note that the above list shows watercourses proposed to be de-silted in 2023-24.

The programme is planned to commence in November 2023 and end in February 2024 but may be subject to change.

Further details can be obtained by calling the IDB office on 01227 462377 or by emailing [enquiries@rsidb.org.uk](mailto:enquiries@rsidb.org.uk)